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Area Dig # Description
Weight 

lbs. Comments Ordnance Type Specific Item
Within
50CM

Depth 
inches Model Fired Filler
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Rusted

Case
Intact Cause

Filler
Leak

Soil
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Team
Leader Team
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C67 001 Non-Munitions Debris 0 Nail, 4" N/A N/A 3 N/A N/A N/A Loam N/A 8/10/2005 Lister Int1

C67 001md Non-Munitions Debris 1 Nail N/A N/A 0 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

C67 002 Munitions Debris 1 Expended M49 Trip 
Flare Case

Flare Trip 2 N/A N/A N/A Loam Recent 8/10/2005 Lister Int1

C67 002md Non-Munitions Debris 1 Nail N/A N/A 0 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

C67 003 Non-Munitions Debris 2 Scrap Steel, 36" N/A N/A 10 N/A N/A N/A Loam N/A 8/10/2005 Lister Int1

C67 003md Non-Munitions Debris 1 Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

C67 004 Non-Munitions Debris 1 Scrap Steel, 8" x 2" N/A N/A 10 N/A N/A N/A Loam N/A 8/10/2005 Lister Int1

C67 004md Non-Munitions Debris 1 Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

C67 005 Non-Munitions Debris 1 Wire, 24" N/A N/A 6 N/A N/A N/A Loam N/A 8/10/2005 Lister Int1

C67 006 Non-Munitions Debris 0 Wire, 8" N/A N/A 3 N/A N/A N/A Loam N/A 8/10/2005 Lister Int1

C67 007 Non-Munitions Debris 1 Scrap Steel, 10"x.5" N/A N/A 2 N/A N/A N/A Loam N/A 8/10/2005 Lister Int1

C67 008 Non-Munitions Debris 1 Wire Bundle N/A N/A 0 N/A N/A N/A Loam N/A 8/10/2005 Lister Int1

C67 009 Non-Munitions Debris 1 Aluminum Can Lid N/A N/A 1 N/A N/A N/A Loam N/A 8/10/2005 Lister Int1

C67 010 Non-Munitions Debris 1 Scrap Aluminum, 6" x 
1.5", Same as C67-11

N/A N/A 0 N/A N/A N/A Loam N/A 8/10/2005 Lister Int1

C67 011 Non-Munitions Debris 0 Scrap Aluminum, 6" x 
1.5", Same as C67-10

N/A N/A 0 N/A N/A N/A Loam N/A 8/10/2005 Lister Int1

C67 012 Non-Munitions Debris 50 Fence Post N/A N/A 0 N/A N/A N/A Loam N/A 8/10/2005 Lister Int1

C67 013 Non-Munitions Debris 1 Vehicle Oil Filter, 10" x 
3"

N/A N/A 18 N/A N/A N/A Loam N/A 8/10/2005 Lister Int1

C67 014 Non-Munitions Debris 0 Wire, 3" N/A N/A 2 N/A N/A N/A Loam N/A 8/10/2005 Lister Int1

C67 020 Non-Munitions Debris 0 Wire, 4" N/A N/A 3 N/A N/A N/A Loam N/A 8/10/2005 Lister Int1

CULVERT 001 Non-Munitions Debris 1 Brass N/A Brass 3 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

CULVERT 002 Non-Munitions Debris 1 Scrap Steel N/A N/A 6 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

CULVERT 003 Non-Munitions Debris 0 Ammo Can Latch N/A N/A 8 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

CULVERT 004 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 8 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

CULVERT 005 Munitions Debris 1 Rifle Grenade, 
Illumination, Expended

Projectile Rifle Grenade, Illum 3 N/A N/A N/A Loam WWII 8/8/2005 Lister Int1

CULVERT 006 Munitions Debris 1 81 mm Mortar Fin Projectile 81mm, Fin 10 N/A N/A N/A Loam WWII 8/8/2005 Lister Int1

CULVERT 007 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

CULVERT 008 Non-Munitions Debris 1 Rebar, 7" N/A N/A 2 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

CULVERT 009 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 2 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

CULVERT 010 Non-Munitions Debris 0 Rebar, 20", Same as 
CUL-011

N/A N/A 1 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

CULVERT 011 Non-Munitions Debris 3 Rebar, 20", Same as 
CUL-010

N/A N/A 0 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

CULVERT 012 Non-Munitions Debris 1 Rebar, 3" N/A N/A 1 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

CULVERT 013 Non-Munitions Debris 3 Rebar, 20" N/A N/A 1 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

CULVERT 014 Non-Munitions Debris 2 Rebar, 12" N/A N/A 1 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

CULVERT 015 Non-Munitions Debris 2 Rebar, 14" N/A N/A 2 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1
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CULVERT 016 Non-Munitions Debris 1 Scrap Steel, 30" N/A N/A 30 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

CULVERT 018 Non-Munitions Debris 1 Rebar, 7" N/A N/A 1 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

CULVERT 020 Non-Munitions Debris 1 Rebar, 4" N/A N/A 6 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

CULVERT 023 Non-Munitions Debris 0 Brass N/A Brass 1 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

CULVERT 024 Non-Munitions Debris 1 Rebar, 3" N/A N/A 1 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

CULVERT 030qc Non-Munitions Debris 1 Wire, Reinforcing; 
(Originally SA-017)

N/A N/A 0 N/A N/A N/A Loam N/A 8/19/2005 Bendel QC

D07 001md Non-Munitions Debris 0 Concrete & Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

D14 001md Non-Munitions Debris 0 Concrete & Rebar N/A N/A 4 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

D14 002md Non-Munitions Debris 0 Concrete & Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

D14 003md Non-Munitions Debris 1 Rebar, 4" N/A N/A 6 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

D14 004md Non-Munitions Debris 1 Brass (1 ea) N/A Brass 4 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

D14 005md Non-Munitions Debris 1 Rebar, 2" N/A N/A 2 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

D14 006md Non-Munitions Debris 1 Rebar, 4" N/A N/A 3 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

D14 007md Non-Munitions Debris 1 Rebar, 12" (looped) N/A N/A 2 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

D15 001md Non-Munitions Debris 1 Concrete, 16" x 16" N/A N/A 6 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

D15 002md Non-Munitions Debris 1 Concrete N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

D15 003md Non-Munitions Debris 1 Concrete N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

D15 004md Non-Munitions Debris 1 Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

D22 001md Munitions Debris 2 COE Seed Item H20-
004, 60mm, Expended, 

In SA Area

Projectile 60mm, Practice 6 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

D22 002md Non-Munitions Debris 1 Wire N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

D22 003md Non-Munitions Debris 1 Wire N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

D22 004md Non-Munitions Debris 1 Concrete N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

D22 005md Non-Munitions Debris 1 Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

D23 001md Non-Munitions Debris 1 Concrete, 8" x 10" N/A N/A 10 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

D23 002md Non-Munitions Debris 1 Pipe, 4" x 6" N/A N/A 18 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

D23 003md Non-Munitions Debris 1 Scrap Aluminum, 8" x 
10"

N/A N/A 4 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

D23 004md Non-Munitions Debris 1 Concrete N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

D23 005md Non-Munitions Debris 1 Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

D23 006md Non-Munitions Debris 1 Wire N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

D23 007md Non-Munitions Debris 1 Concrete N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

D23 008md Non-Munitions Debris 1 Concrete N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

D23 009md Non-Munitions Debris 1 Wire N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

D34 001 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/9/2005 Lister Int1

D34 002 Non-Munitions Debris 0 Small piece of MRE 
Wrap

N/A N/A 0 N/A N/A N/A Loam N/A 8/9/2005 Lister Int1
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D34 003 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/9/2005 Lister Int1

D34 006 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/9/2005 Lister Int1

D47 001 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/9/2005 Lister Int1

D47 001qc No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/19/2005 Bendel QC

D47 002qc No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/19/2005 Bendel QC

D47 006 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/9/2005 Lister Int1

D47 009 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/9/2005 Lister Int1

D75 001md Munitions Debris 1 COE Seed Item H20-
006, 37mm AP-T, 

Expended, In 
CULVERT Area

Projectile 37mm, AP-T 0 N/A N/A N/A Loam N/A 8/9/2005 Lister Int1

PPR 001 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/12/2005 Lister Int1

PPR 002 Non-Munitions Debris 1 Wire, 10" N/A N/A 6 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

PPR 003 Non-Munitions Debris 0 Wire, 8" (2 ea) N/A N/A 6 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

PPR 003qc Non-Munitions Debris 1 Wire, Reinforcing 
(Spoils from initial 

digging);  (Originally 
PPR-020)

N/A N/A 0 N/A N/A N/A Loam N/A 8/19/2005 Bendel QC

PPR 004 Non-Munitions Debris 1 Nail, 3" N/A N/A 4 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

PPR 004qc Non-Munitions Debris 1 Wire, Reinforcing 
(Spoils from initial 

digging)

N/A N/A 0 N/A N/A N/A Loam N/A 8/19/2005 Bendel QC

PPR 005 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

PPR 005qc Non-Munitions Debris 1 Wire, Reinforcing 
(Spoils from initial 

digging)

N/A N/A 0 N/A N/A N/A Loam N/A 8/19/2005 Bendel QC

PPR 006 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 10 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

PPR 006qc Non-Munitions Debris 1 Wire, Reinforcing 
(Spoils from initial 

digging)

N/A N/A 0 N/A N/A N/A Loam N/A 8/19/2005 Bendel QC

PPR 007 Non-Munitions Debris 1 Wire, 36" N/A N/A 10 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

PPR 007qc Non-Munitions Debris 1 Wire, Reinforcing 
(Spoils from initial 

digging);  (Originally 
PPR-020)

N/A N/A 0 N/A N/A N/A Loam N/A 8/19/2005 Bendel QC

PPR 008 Non-Munitions Debris 0 Wire, 6" N/A N/A 0 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

PPR 008qc Non-Munitions Debris 1 Wire, Reinforcing 
(Spoils from initial 

digging)

N/A N/A 0 N/A N/A N/A Loam N/A 8/19/2005 Bendel QC

PPR 009 Non-Munitions Debris 0 Wire, 8" N/A N/A 8 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

PPR 009qc Non-Munitions Debris 1 Wire, Reinforcing 
(Spoils from initial 

digging);  (Originally 
PPR-036)

N/A N/A 0 N/A N/A N/A Loam N/A 8/19/2005 Bendel QC

PPR 010 Non-Munitions Debris 0 Wire, 6" N/A N/A 3 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1
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PPR 010qc Non-Munitions Debris 1 Wire, Reinforcing 
(Spoils from initial 

digging);  (Originally 
PPR-041)

N/A N/A 0 N/A N/A N/A Loam N/A 8/19/2005 Bendel QC

PPR 011 Non-Munitions Debris 1 Rebar, 8" N/A N/A 1 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

PPR 011qc Non-Munitions Debris 1 Wire, Reinforcing 
(Spoils from initial 

digging)

N/A N/A 0 N/A N/A N/A Loam N/A 8/19/2005 Bendel QC

PPR 012qc Non-Munitions Debris 1 Wire, Reinforcing 
(Spoils from initial 

digging)

N/A N/A 0 N/A N/A N/A Loam N/A 8/19/2005 Bendel QC

PPR 013qc Non-Munitions Debris 1 Wire, Reinforcing 
(Spoils from initial 

digging);  (Originally 
PPR-046)

N/A N/A 0 N/A N/A N/A Loam N/A 8/19/2005 Bendel QC

PPR 015 Non-Munitions Debris 0 Wire, 8" N/A N/A 2 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

PPR 016 Non-Munitions Debris 1 Bolt, .5" x .75" N/A N/A 1 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

PPR 017 Non-Munitions Debris 1 Aluminum Can Lid N/A N/A 2 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

PPR 018 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 2 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

PPR 019 Munitions Debris 1 COE Seed Item H20-
008, Hand Grenade

Grenade nd Grenade, Pract 8 Mk I N/A N/A Loam WWII 8/8/2005 Lister Int1

PPR 020 Non-Munitions Debris 1 Rebar, 8" N/A N/A 10 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

PPR 021 Non-Munitions Debris 1 Nut, 1" N/A N/A 1 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

PPR 022 Non-Munitions Debris 0 Scrap Steel, 2" x 1" N/A N/A 3 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

PPR 028 Non-Munitions Debris 0 Brass N/A Brass 0 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

PPR 031 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 4 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

PPR 032 Non-Munitions Debris 0 Brass (2 ea) N/A Brass 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

PPR 033 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 6 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

PPR 034 Non-Munitions Debris 2 Rebar, 14" N/A N/A 4 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

PPR 035 Non-Munitions Debris 0 Concrete & Rebar (3 ea) N/A N/A 8 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

PPR 036 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 10 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

PPR 037 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 10 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

PPR 038 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 10 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

PPR 039 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 10 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

PPR 040 Non-Munitions Debris 0 Concrete & Rebar, 8" x 
8" and Rebar, 6", Same 
as PPR-041, 042, 043

N/A N/A 0 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

PPR 041 Non-Munitions Debris 0 Concrete & Rebar, 8" x 
8", Same as PPR- 040, 

042, 043

N/A N/A 1 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

PPR 042 Non-Munitions Debris 1 Rebar, 6", Same as PPR-
043, 040, 041

N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

PPR 043 Non-Munitions Debris 0 Rebar, 6", Same as PPR-
042, 040, 041

N/A N/A 1 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

PPR 044 Non-Munitions Debris 1 Rebar, 6" (2 ea) N/A N/A 1 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1
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PPR 045 Non-Munitions Debris 0 Brass N/A Brass 3 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

PPR 046 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 6 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

PPR 047 Non-Munitions Debris 0 Nail, 3" N/A N/A 4 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

PPR 052 Non-Munitions Debris 0 Brass (2 ea) N/A Brass 4 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

PPR 055 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 10 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

R02 001md Non-Munitions Debris 1 Concrete, 18" x 24" N/A N/A 4 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

R02 002md Non-Munitions Debris 1 Concrete, 18" x 15" N/A N/A 6 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

R02 003md Non-Munitions Debris 1 Rebar, 8" N/A N/A 3 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

R02 004md Non-Munitions Debris 1 Concrete, 10" x 12" N/A N/A 6 N/A N/A N/A Loam N/A 8/8/2005 Lister Int1

R02 005md Non-Munitions Debris 1 Concrete N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

R02 006md Non-Munitions Debris 1 Concrete N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

R02 007md Non-Munitions Debris 1 Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

R02 008md Non-Munitions Debris 1 Concrete N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

R02 009md Non-Munitions Debris 1 Wire N/A N/A 0 N/A N/A N/A Loam N/A 8/5/2005 Lister Int1

R03 001md Non-Munitions Debris 1 Wire, 8" N/A N/A 6 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

R03 002md Non-Munitions Debris 0 Concrete & Wire N/A N/A 1 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

R03 003md Non-Munitions Debris 0 Concrete & Wire N/A N/A 4 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

R05 001md Non-Munitions Debris 0 Concrete & Wire N/A N/A 4 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

R05 002md Non-Munitions Debris 0 Concrete & Wire N/A N/A 4 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

R05 003md Non-Munitions Debris 0 Wire, 4" N/A N/A 3 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

R05 004md Non-Munitions Debris 0 Concrete & Wire N/A N/A 6 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

R06 001md Non-Munitions Debris 0 Concrete & Wire N/A N/A 6 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

R06 002md Non-Munitions Debris 2 Rebar, 10" N/A N/A 3 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

R18 001 Non-Munitions Debris 1 Brass, .30 cal (30 ea) N/A Brass 14 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

R18 002 Non-Munitions Debris 1 Brass, .30 cal (20 ea) N/A Brass 15 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

R18 003 Munitions Debris 1 COE Seed Item H20-
001, Hand Grenade, 

Aluminum 
Can/Rommel Stake, 5' 

Long North - South 
Orentation

Grenade nd Grenade, Pract 14 Mk I N/A N/A Loam WWII 8/19/2005 Lister Int1

R18 004 Munitions Debris 1 37mm AP-T, Expended Projectile 37mm, AP-T 8 N/A N/A N/A Loam WWII 8/15/2005 Lister Int1

R18 005 Munitions Debris 2 COE Seed Item H20-
002, 2.36" Rocket

Rocket 2.36", Practice 2 N/A N/A N/A Loam WWII 8/15/2005 Lister Int1

R18 006 Munitions Debris 1 37mm AP-T, Expended Projectile 37mm, AP-T 6 N/A N/A N/A Loam WWII 8/15/2005 Lister Int1

R18 007 Non-Munitions Debris 0 Nail, 4" (3 ea) N/A N/A 1 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

R18 008 Non-Munitions Debris 0 Wire, Barbed numerous 
pieces

N/A N/A 0 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

R18 009 Non-Munitions Debris 1 Aluminum Can N/A N/A 0 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

R18 010 Non-Munitions Debris 0 Brass (4 ea) N/A Brass 1 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1
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R18 028qc No Find 0 Nothing Found; 
(Originally R18-003)

N/A No Find 0 N/A N/A N/A N/A N/A 8/19/2005 Bendel QC

R18 029qc Non-Munitions Debris 1 Brass (10 ea) and Nails 
(5 ea);  (Originally R18-

007)

N/A N/A 0 N/A N/A N/A Loam N/A 8/19/2005 Bendel QC

S02 001md Non-Munitions Debris 0 Concrete & Rebar, Near 
PPR-019

N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

S02 002md Non-Munitions Debris 0 Concrete & Rebar, Near 
PPR-019

N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

S02 003md Non-Munitions Debris 0 Concrete & Rebar, Near 
PPR-019

N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

S02 004md Non-Munitions Debris 2 Rebar, Near PPR-019 N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

S03 001md Non-Munitions Debris 0 Concrete & Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

S03 002md Non-Munitions Debris 0 Concrete & Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

S03 003md Non-Munitions Debris 0 Concrete & Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

S03 004md Non-Munitions Debris 0 Concrete & Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

S03 005md Non-Munitions Debris 0 Concrete & Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

S04 001md Non-Munitions Debris 1 Brass (1 ea) N/A Brass 4 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

S04 002md Non-Munitions Debris 0 Concrete & Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

S04 003md Non-Munitions Debris 0 Concrete & Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 001 Munitions Debris 1 37mm AP-T, Expended Projectile 37mm, AP-T 8 N/A N/A N/A Loam WWII 8/15/2005 Lister Int1

SA 002 Non-Munitions Debris 0 Wire, 6" N/A N/A 1 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 003 Non-Munitions Debris 0 Wire, 3" N/A N/A 1 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 004 Non-Munitions Debris 0 Wire, 10" N/A N/A 1 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 005 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA 006 Non-Munitions Debris 0 Wire, 3" N/A N/A 1 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 007 Non-Munitions Debris 0 Wire, 4" N/A N/A 1 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 008 Munitions Debris 1 37mm AP-T, Expended Projectile 37mm, AP-T 4 N/A N/A N/A Loam WWII 8/15/2005 Lister Int1

SA 009 Non-Munitions Debris 1 Wire, 12" N/A N/A 2 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 010 Non-Munitions Debris 1 Wire, 6" N/A N/A 1 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 011 Non-Munitions Debris 0 Wire, 6" N/A N/A 1 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 012 Non-Munitions Debris 0 Brass N/A Brass 6 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 013 Non-Munitions Debris 0 Wire, 6" N/A N/A 2 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 014 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 24 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 014qc Non-Munitions Debris 1 Wire, Reinforcing; 
(Originally SA-015)

N/A N/A 6 N/A N/A N/A Loam N/A 8/18/2005 Bendel QC

SA 015 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 24 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 015qc Non-Munitions Debris 1 Pipe, Cast Iron, 4" x 3" N/A N/A 0 N/A N/A N/A Loam N/A 8/18/2005 Bendel QC

SA 016 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 016qc Non-Munitions Debris 1 Wire, Reinforcing N/A N/A 0 N/A N/A N/A Loam N/A 8/18/2005 Bendel QC
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SA 017 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 12 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 017qc Non-Munitions Debris 1 Wire, Reinforcing N/A N/A 18 N/A N/A N/A Loam N/A 8/18/2005 Bendel QC

SA 018 Non-Munitions Debris 1 Rebar, 6" N/A N/A 6 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 018qc Non-Munitions Debris 1 Wire, Reinforcing N/A N/A 0 N/A N/A N/A Loam N/A 8/18/2005 Bendel QC

SA 019 Non-Munitions Debris 1 Rebar, 8" N/A N/A 6 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 019qc Non-Munitions Debris 1 Wire, Reinforcing; 
(Originally SA-047)

N/A N/A 0 N/A N/A N/A Loam N/A 8/18/2005 Bendel QC

SA 020 Non-Munitions Debris 0 Wire, 10" N/A N/A 4 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 020qc Non-Munitions Debris 1 Wire, Reinforcing N/A N/A 0 N/A N/A N/A Loam N/A 8/18/2005 Bendel QC

SA 021 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/16/2005 Lister Int1

SA 021qc No Find 0 Nothing Found, Coil 
Bump

N/A No Find 0 N/A N/A N/A N/A N/A Bendel QC

SA 022 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/12/2005 Lister Int1

SA 022qc Non-Munitions Debris 1 Scrap Steel, 1" x 1"; 
(Originally SA-071)

N/A N/A 2 N/A N/A N/A Loam N/A 8/18/2005 Bendel QC

SA 023 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA 023qc Non-Munitions Debris 1 Scrap Steel, 1" x 1" N/A N/A 3 N/A N/A N/A Loam N/A 8/18/2005 Bendel QC

SA 024 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 3 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 024qc Non-Munitions Debris 1 Wire, Reinforcing; 
(Originally SA-067)

N/A N/A 0 N/A N/A N/A Loam N/A 8/18/2005 Bendel QC

SA 025 Non-Munitions Debris 2 Rebar, 10" N/A N/A 14 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 025qc Non-Munitions Debris 1 Wire, Reinforcing; 
(Originally SA-065)

N/A N/A 0 N/A N/A N/A Loam N/A 8/18/2005 Bendel QC

SA 026 Non-Munitions Debris 2 Rebar, 10" N/A N/A 10 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 026qc Non-Munitions Debris 1 Wire, Reinforcing; 
(Originally SA-149)

N/A N/A 8 N/A N/A N/A Loam N/A 8/18/2005 Bendel QC

SA 027 Non-Munitions Debris 2 Rebar, 14" N/A N/A 1 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 027qc Non-Munitions Debris 0 Hot Soil; (Originally 
SA-041)

N/A N/A 0 N/A N/A N/A Loam N/A 8/18/2005 Bendel QC

SA 028 Non-Munitions Debris 0 Wire, 12" N/A N/A 6 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 029 Non-Munitions Debris 0 Concrete & Wire N/A N/A 12 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 030 Non-Munitions Debris 0 Concrete & Wire N/A N/A 12 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 031 Non-Munitions Debris 0 Concrete & Wire N/A N/A 18 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 032 Non-Munitions Debris 0 Concrete & Wire N/A N/A 18 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 033 Non-Munitions Debris 0 Concrete & Wire N/A N/A 15 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 034 Non-Munitions Debris 0 Concrete & Wire N/A N/A 12 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 035 Non-Munitions Debris 0 Concrete & Wire N/A N/A 12 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 036 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 10 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 037 Non-Munitions Debris 0 Concrete & Wire N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 039 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 8 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 040 Non-Munitions Debris 0 Concrete & Wire N/A N/A 3 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1
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SA 041 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/12/2005 Lister Int1

SA 042 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA 043 Non-Munitions Debris 0 Concrete & Wire N/A N/A 6 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 044 Non-Munitions Debris 0 Concrete & Wire N/A N/A 10 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 045 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA 046 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/16/2005 Lister Int1

SA 047 Non-Munitions Debris 0 Wire, 10" N/A N/A 8 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 048 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 10 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 049 Non-Munitions Debris 0 Wire, 6" N/A N/A 8 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 050 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 24 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 051 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA 052 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/16/2005 Lister Int1

SA 053 Non-Munitions Debris 0 Wire, 6" N/A N/A 4 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 054 Non-Munitions Debris 0 Concrete & Wire N/A N/A 0 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 055 Non-Munitions Debris 0 Brass N/A Brass 3 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 056 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/12/2005 Lister Int1

SA 057 Non-Munitions Debris 0 Out of Work Area N/A Out of Area 0 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 058 Non-Munitions Debris 0 Out of Work Area N/A Out of Area 0 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 059 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 060 Non-Munitions Debris 0 Brass (2 ea) N/A Brass 2 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 061 Non-Munitions Debris 0 Wire, 16" N/A N/A 4 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 063 Munitions Debris 1 37mm AP-T, Expended Projectile 37mm, AP-T 8 N/A N/A N/A Loam WWII 8/11/2005 Lister Int1

SA 064 Non-Munitions Debris 1 Ammo Clip N/A N/A 6 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 065 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 8 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 066 Non-Munitions Debris 1 Hot Soil N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 067 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 068 Non-Munitions Debris 0 Concrete & Wire N/A N/A 12 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 069 Non-Munitions Debris 0 Wire, 6" N/A N/A 8 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 070 Non-Munitions Debris 0 Concrete & Wire N/A N/A 12 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 071 Munitions Debris 1 Rifle Grenade, 
Expended

Projectile Rifle Grenade 8 N/A N/A N/A Loam WWII 8/16/2005 Lister Int1

SA 072 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/12/2005 Lister Int1

SA 073 Non-Munitions Debris 1 Rebar, 6" N/A N/A 6 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 074 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/16/2005 Lister Int1

SA 075 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/12/2005 Lister Int1

SA 076 Non-Munitions Debris 0 Wire, 2" N/A N/A 1 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 077 Non-Munitions Debris 1 Wire, 6" N/A N/A 4 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1
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SA 078 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 079 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA 080 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/16/2005 Lister Int1

SA 081 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/12/2005 Lister Int1

SA 082 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA 083 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 12 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 084 Non-Munitions Debris 0 Concrete & Wire N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 085 Non-Munitions Debris 0 Wire, 10" N/A N/A 6 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA 086 Non-Munitions Debris 0 Wire, 18" N/A N/A 10 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 087 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/12/2005 Lister Int1

SA 098 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA 114 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/16/2005 Lister Int1

SA 121 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/12/2005 Lister Int1

SA 122 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA 123 Non-Munitions Debris 0 Nail, 4" N/A N/A 6 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA 125 Non-Munitions Debris 0 Out of Work Area N/A Out of Area 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA 126 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA 135 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/16/2005 Lister Int1

SA 136 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/12/2005 Lister Int1

SA2 139 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA2 140 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA2 141 Non-Munitions Debris 0 Concrete & Rebar N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA2 142 Non-Munitions Debris 0 Concrete & Rebar, 
Same as SA2-203, 204

N/A N/A 0 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA2 143 Non-Munitions Debris 0 Concrete & Rebar, 
Same as SA2-205, 206

N/A N/A 0 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA2 146 Non-Munitions Debris 2 Rebar, 13" N/A N/A 1 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA2 150 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA2 151 Non-Munitions Debris 0 Concrete & Wire N/A N/A 3 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA2 152 Non-Munitions Debris 0 Concrete & Wire N/A N/A 3 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA2 153 Non-Munitions Debris 0 Concrete & Wire N/A N/A 0 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA2 154 Non-Munitions Debris 1 Scrap Steel, 10" x 6", 
Same as SA2-155

N/A N/A 2 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA2 155 Non-Munitions Debris 0 Scrap Steel, 10" x 6", 
Same as SA2-154

N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA2 156 Non-Munitions Debris 0 Wire, 4", Same as SA2-
157

N/A N/A 0 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA2 157 Non-Munitions Debris 1 Wire, 4", Same as SA2-
156

N/A N/A 1 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA2 158 Non-Munitions Debris 1 Rebar, Corner N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1
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SA2 159 Non-Munitions Debris 1 Scrap Steel, 4" x 1.5" N/A N/A 0 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA2 161 Non-Munitions Debris 0 Scrap Steel, 4" x 4" N/A N/A 6 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA2 162 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/12/2005 Lister Int1

SA2 163 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA2 181 Non-Munitions Debris 0 Scrap Steel, 2" x 1" N/A N/A 1 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA2 194 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/12/2005 Lister Int1

SA2 200 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA2 201 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/16/2005 Lister Int1

SA2 202 Non-Munitions Debris 0 Wire, 3" N/A N/A 1 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA2 203 Non-Munitions Debris 0 Concrete & Rebar, 
Same as SA2-204, 142

N/A N/A 0 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA2 204 Non-Munitions Debris 0 Concrete & Rebar, 
Same as SA2-203, 142

N/A N/A 0 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA2 205 Non-Munitions Debris 0 Concrete & Rebar, 
Same as SA2-143, 206

N/A N/A 0 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA2 206 Non-Munitions Debris 0 Concrete & Rebar, 
Same as SA2-143, 205

N/A N/A 0 N/A N/A N/A Loam N/A 8/15/2005 Lister Int1

SA2 207 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/16/2005 Lister Int1

SA2 212 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/12/2005 Lister Int1

SA2 215 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA2 237 Non-Munitions Debris 4 Pipe, Cast Iron, 4" x 3" N/A N/A 0 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA2 238 Non-Munitions Debris 0 Brass (2 ea) N/A Brass 1 N/A N/A N/A Loam N/A 8/12/2005 Lister Int1

SA2 240 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA2 241 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/16/2005 Lister Int1

SA2 250 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/12/2005 Lister Int1

SA2 253 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA2 257 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/16/2005 Lister Int1

SA2 261 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/12/2005 Lister Int1

SA2 268 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/15/2005 Lister Int1

SA2 292 Non-Munitions Debris 1 Scrap Steel, 2" x 6" N/A N/A 0 N/A N/A N/A Loam N/A 8/16/2005 Lister Int1

SA2 293 No Find 0 Nothing Found N/A No Find 0 N/A N/A N/A N/A N/A 8/12/2005 Lister Int1
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4/27/2005
Team

Survey Escort

Team Leader Leak

Member #1
Jeff Schmale

Member #2
Jason O'Clair

Member #3
N/A

Comments
0700 Skipper Engineering arrives, signs in and 
receives safety brief
0730 Arrive in area to be surveyed and look 
for points to shoot from
0800 Wait for Skipper office personnel to call 
their field guys back with monument 
coordinates
0900 Receive coordinates and shoot from a 
monument down at the Iron 
Mountain/Summerall Gate Rd Interesection all 
the way up to the first culvert
1000 Break
1005 Off break
1130 Lunch
1200 Return from Lunch
1400 Break
1415 Off break
1515 Finished for the day
1530 Back at the compound with Skipper. 
NOTE: Completed northern-most culvert, R18

4/28/2005
Team

Survey Escort

Team Leader Leak

Member #1
Jeff Schmale

Member #2
Jason O'Clair

Member #3
N/A

Comments
0700 Skipper Engineering arrives, signs in and 
receives safety brief
0730 Arrive in area to be surveyed
0900 Break
0915 Off Break
1030 Have had to relocate 3 stakes due to 
terrain being to steep to access or they were in 
the roadway. See Skipper field logbook 
1130 Lunch. NOTE: Just have to finish the 
biggest construction debris area
1400 Survey complete
1415 Skipper returns to Gadsden and I return 
to compound

5/12/2005
Team

Crane Escort

Team Leader Leak

Member #1
Reeves

Member #2
Perry 

Thrasher

Member #3
N/A

Comments
0730 Model City Erection arrives to transport 
armored control booth to bypass construction 
debris area
0830 Booth and its components are loaded and 
travelling to bypass area
0850 Begin booth setup
1100 Leak goes to "Marvin's" Home 
Improvement to pick up nuts and bolts for 
booth assembly
1200 Lunch
1230 Return from lunch
1500 Booth is assembled
1530 End of Day

5/20/2005
Team

Equipment Escort

Team Leader Leak

Member #1
N/A

Member #2
N/A

Member #3
N/A

Comments
0830 Escort Thompson tractor out to bypass 
area to drop off CAT 325, Excavator
1000 Excavator delivered but needs fire 
extinguisher. Driver said he'd return about 1200
1300 Thompson tractor delivers CAT 350, 
Articulating Dump Truck
1400 Thompson tractor returns to their office
1405 End of Log
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6/21/2005
Team
Int1

Team Leader Lister

Member #1
N/A

Member #2
N/A

Member #3
N/A

Comments
0600-Morning safety meeting, truck checkout 
and load.
0620-Depart compound for the EBP.
0630-Arrive EBP, north UXO    closed signs 
positioned.
0645-Robert using bulldozer to clean up 
excavation area.
0700-Start intrusive work with excavator.
0905-Break.
0915-SSO on site, resuming intrusive work. 
1130-Stopped intrusive ops to go down range. 
It appears that Robert has started to uncover 
native soil in the area of grids D15/22.
1145-Resume work with excavator.
1200-Lunch, Bo in area to fuel the excavator.
1235-Resuming intrusive work. Dump truck 
still not operational.
1415-Break.
1430-Resume intrusive work.
1515-Dump truck repaired and back on site.
1600-Stopped for the day, changed north blue 
lock.
1610-Departed the EBP with the porta-john.
1620-Arrived compound, porta john dropped 
off at compound parking lot. Completed 
paperwork and time sheet.
1630-Ops complete, all secure.
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6/21/2005
Team
Int1

Team Leader Lister

Member #1
Anthony 

Jioner

Member #2
Robert 

Mangrum

Member #3
Bo Reeves

Comments
0600-Morning safety meeting, truck checkout 
and load. The southern road closed signs had 
been moved approximately 80 feet over the 
week-end. The barricades have been 
repositioned and the locks have been changed. 
Equipment is now being inspected.
0715-Starting intrusive ops in the area of grids 
D07/14.
0730-Hearing thunder, turned on the lightning 
detector. Detector showing lightning in the 
area, 3-8 miles. Called Robert and Bo to take 
cover in the pickups and informed COE and 
SSO. We are alao out of the booth and in a 
truck.
0810-Rain falling and detector indicating 
lightning within 8-20 miles.
0840-No lightning showing on detector and 
rain has stopped.
0850-SSO and Robert looked things over and 
decided to not use the dump but just use the 
excavator to dig and stage soil in hopes of 
clearing weather.
0858-Bo Reeves has departed and we are back 
to intrusive ops.
1115-Water break.
1125-Resuming intrusive ops, SSO has 
departed EBP.
1200-Lunch, Bo Reeves on site to fuel 
equipment and operate dump truck after lunch.
1230-SUXOS on site to look at progress.
1240-COE and SUXOS have departed, 
resuming intrusive ops.
1320-COE back on site.
1405-Water;pee break.
1420-Resuming intrusive ops.
1530-Lightning detected at 20-40.
1550-Lightning detected at 8-20. Shutting 
down for the day.
1610-Locks changed, depart EBP.
1620-Arrived compound, offload gear.
1630-Ops complete, all secure.

C-2.5DACA87-99-D-0010



Site Specific Final Report
Eastern Bypass Construction Debris Area

Fort McClellan, Alabama

6/22/2005
Team
Int1

Team Leader Lister

Member #1
Anthony 

Joiner

Member #2
Robert 

Mangrum

Member #3
Bo Reeves

Comments
0600-Morning safety meeting, truck checkout 
and load.
0615-Depart compound for the EBP.
0625-North Iron Mountain UXO lock in place. 
Informed by SUXOS that we will not be 
placing a blue lock on the south gate. After 
talking with the COE rep, it was agreed that 
because of the road closed signs and 
barricades, the south lock would not be needed.
0635-Art on site looking things over.
0642-Art and SSO have departed the EBP. 
Robert using the bulldozer to clean up the 
excavation site.
0656-Starting intrusive ops.
0915-Stopped for morning break. While 
exiting the dump truck a fluid leak was 
noticed. The dump truck is being taken outside 
the EZ to be looked at by maintenance people. 
Absorbent material is being obtained and will 
be placed on the small puddle which leaked 
from the truck. The amount appears to be less 
than a pint.
1000-Fluid cleaned up and Robert using 
bulldozer to clean up excavation site.
1025-Resuming intrusive work with excavator.
1145-Lunch.
1215-Resume intrusive work, dump truck still 
inop, using excavator to move dirt.
1315-Dump truck being moved to a location 
that will allow the mechanic to work without 
being escorted.
1325-IT28 on site and being used to move dirt 
being dug by the excavator.
1345-Bo reported that the brakes are not 
working on the IT28 and that while he was 
backing, he had to drop the bucket to get it to 
stop. Told him to stay where he is and called 
the SUXOS. 
1415-Break. After Being looked at by SSO and 
Robert it was determined that the brake fluid 
was low on the IT28, Bo is going back to the 
compound to get more brake fluid.
1450-SSO and Bo have returned with fluid. 
Stopped operation so fluid can be loaded.
1510-Additional tools will be required to repair 
the IT28, SSO and Bo returning to the 
compound to get same. Excavator intrusive.
1535-Stopped intrusive, Caterpillar 
maintenance man coming to look at the IT28.
1605-Caterpillar maintenance man working on 
IT28, being escorted by SSO. Booth locked 
and departing EBP.
1615-Arrived compound, offloaded gear.
1630-Ops complete, all secure.
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6/24/2005
Team
Int1

Team Leader Lister

Member #1
N/A

Member #2
N/A

Member #3
N/A

Comments
0600-Morning safety meeting, truck checkout 
and load.
0625-Depart compound for the EBP.
0640-Arrived EBP, blue locks and barricades 
in place as well as road closed signs. Excavator 
and bull dozer being used to clean up 
excavation area spoils.
0710-Start intrusive work with excavator and 
dump truck.
0915-Gave 15 min. heads up to SUXOS for 
our break to allow him to bring out Todd Biggs 
to look at the progress.
0930-Morning break. SUXOS on site to look at 
progress.
0945-Resume intrusive work.
1130-Lunch, bulldozer being taken outside the 
EZ.
1215-Resume intrusive work.
1400-Break, Todd and Cecil coming in to look 
at the excavation site.
1420-Resuming intrusive work.
1545-Stopped work for the day, maintenance 
performed on equipment.
1600-Depart EBP for the compound.
1610-Arrived compound, offload gear. 
Complete paperwork.
1630-Ops complete, all secure.
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6/27/2005
Team
Int1

Team Leader Lister

Member #1
Anthony 

Joiner

Member #2
Robert 

Mangrum

Member #3
Bo Reeves

Comments
0600-Morning safety meeting, truck checkout 
and load.
0620-Departed compound for the EBP.
0635-Arrived EBP, UXO lock placed on the 
north Iron Mountain gate. Equipment being 
inspected.
0645-Sky beginning to darken, lightning 
detector indicating lightning at 20-40 miles. 
Will continue to monitor. Informed SUXOS of 
same.
0715-Lightning detector indicating lightning at 
8-20 miles, shut down equipment and clearing 
the booth.
0745-Lightning detector showing 20-40 miles, 
going back to work.
0750-Shut down to allow Bo to depart the area 
to get a bolt from the tool room.
0755-Resume intrusive work.
0825-Bo has returned with the part, shutting 
down to install same.
0835-Part installed, resuming intrusive work.
0940-Break. Photos being taken of excavation 
area.
1010-Resume intrusive ops.
1037-Called by Anthony and told that he is 
with the truck driver who has come to pick up 
the bulldozer. It is outside the EZ.
1200-Stopped for lunch.
1220-SUXOS on site to check progress.
1240-Resuming intrusive ops.
1500-SSO taking Bo to get the IT28 and move 
dirt while Robert stages dirt.
1515-Not able to see excavator from the booth. 
Moving to dump truck to observe excavator. 
SSO in the booth.
1600-Stop for the day.
1610-Depart EBP, blue lock removed from 
north gate.
1620-All personnel clear of the EBP. In 
compound, offload gear and complete 
paperwork. 
1630-Ops complete, all secure.
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6/28/2005
Team
Int1

Team Leader Lister

Member #1
Anthony 

Joiner

Member #2
Robert 

Mangrum

Member #3
Bo Reeves

Comments
0600-Morning safety meeting, truck checkout 
and load.
0630-Depart compound for the EBP.
0645-Arrived booth, north blue lock in place 
and barricades in place. Equipment being 
inspected.
0708-Robert is starting to move spoils to allow 
for more room at the excavation site.
0740-Starting intrusive work.
0905-Break, down range taking photos. 
SUXOS and COE also down range.
0930-Resume work in grids D22/23. Cecil also 
in booth.
1100-Called by Robert and asked to look at an 
item he loaded into the dump truck. He was not 
sure if it was ordnance related or not.
Bo has positioned the dump near the booth and 
digging has stopped.
1105-I climbed into the truck and found an 18" 
section of cast iron pipe.
1110-Returned to the booth, Cecil and COE 
rep departed and continuing ops.
1143-Clouds moving in, lightning  detector 
showing 20-40 miles.
1200-Lightning detector showing no lightning 
in the area, but, thunder can be heard. Told Bo 
and Robert to take cover in the pickup and the 
booth is being vacated. Lunch time.
1220-Rain falling heavily, All personnel 
departing the EBP.
1245-Back in the EBP with SUXOS and 
looking over the dig site. Lightning still at 8-20 
miles.
1300-Lightning at 3-8 miles.
1320-Lightning at 3-8 miles.
1340-SUXOS called it a day due to the 
weather and all personnel  are sighning out at 
1400.
1400-All personnel are clear of the EBP, ops 
complete, all secure.
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6/29/2005
Team
Int1

Team Leader Lister

Member #1
Anthony 

Joiner

Member #2
Robert 

Mangrum

Member #3
Bo Reeves

Comments
0600-Morning safety meeting, truck checkout 
and load.
0615-Depart compound for the EBP.
0625-Arrived EBP, blue lock and barricades in 
place. Equipment being inspected.
0645-Art and SSO on site to look at excavation 
area.
0657-All personnel under cover, Art in the 
booth and intrusive operations have begun.
0740-Art has departed the booth.
0935-Break, down range and taking photos. 
Having a slight radio problem. Losing comm 
with certain radios and having to turn them off 
and then on again to get them to work. 
Problem has happened a couple of times this 
morning. If needed, we have the small walkie-
talkies to use.
0955-Resume intrusive operations.
1010-SUXOS escorting one ADEM person to 
the booth. Radio problems intermittent , will 
use personal radios if required.
1025-Resume intrusive ops. ADEM person in 
the booth.
1200-Lunch,took ADEM person down range to 
see dig site and then escorted him to the UXO 
gate. He was going to the office and talk to 
someone about having some photos of the 
excavation site e-mailed to him.
1230-Resuming intrusive ops.
1430-Break, radio problems have  come back. 
Issued walkie-talkies to all personnel. 
1445-Resumed intrusive ops. I am positioned 
on the lower road so I can see both pieces of 
equipment. 
1600-Stopped for the day. 
1610-Departing EBP. Lock changed.
1620-Arrived compound, offloaded gear, 
completed paperwork.
1630-Ops complete, all secure.
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6/30/2005
Team
Int1

Team Leader Lister

Member #1
Anthony 

Joiner

Member #2
Robert 

Mangrum

Member #3
Bo Reeves

Comments
0600-Morning safety meeting, truck checkout 
and load.
0630-Depart compound for the EBP.
0640-Arrived EBP, blue lock/barricades in 
place. Equipment being inspected.
0650-Inspected a large area that has been 
excavated and marked several spots that were 
hot with paint.
0710-Robert is moving spoils and Bo is using 
the IT28 to do the same.
0823-The IT28 just blew the right rear tire. The 
vehicle is sitting partially in Iron Mountain but 
will not interfere with operations. SUXOS 
returning to the office and will call  a repair 
service.
0845-Resuming the moving of spoils.
0945-Morning break.
0955-Starting intrusive operations.
1200-Lunch.
1230-Resuming intrusive ops. Robert has taken 
the excavator to the lower side of the 
excavation site and is working from the bottom 
side of grid D23.
1400-Stopped intrusive work, Robert is 
clearing an area through the trees to be used 
later by the dump truck.
1430- Break
1450-Resume intrusive work.
1520-Clouds moving in and wind picking up, 
turned on the lightning detector.
1550-Rain falling heavy, Robert is bringing the 
excavator off of the slope. Radios are not 
working and we are shutting down ops.
1605-Connected to the porta-john and 
departing the EBP.
1615-Lock changed and all personnel have 
cleared the EBP. 
1630-Ops complete, all secure.
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7/1/2005
Team
Int1

Team Leader Lister

Member #1
Anthony 

Joiner

Member #2
Robert 

Mangrum

Member #3
Bo Reeves

Comments
0600-Morning safety meeting, truck checkout 
and load.
0625-Departed compound for the EBP.
1435-Lightning detector showing 3-8 miles. 
Robert has taken shelter in his pickup.
0640-Arrived EBP, blue lock and barricades in 
place. Equipment being inspected. 
0700-Robert is moving the IT28 outside the EZ 
to allow the maintenance person to work on it 
beginning at 0800.
0710-Weekly maintenace being performed on 
equipment by Robert and Bo.
0735-Starting intrusive ops in grids D22/23.
0935-Morning break, down range takIng 
photos.
0953-Resume intrusive work.
0955-Maintenance man arrived to fix the flat 
tire on the IT28.
1140-Clouds moving in and rain starting to 
fall. Lightning detector showing 20-40 miles. 
Robert moving excavator off of the hill 
because of a possible traction problem from the 
rain.
1150-Lunch.
1210-Lightni 8-20 miles.
1220-No lightning detected.
1225-Lightning 8-20 miles, clearing the booth. 
Positioned near the excavation site with 
lightning detector operating.Still showing 20-
40 miles.
1255-No lightning detected for 30 minutes. 
Returning to work. Robert is cleaning up the 
spoils area to give Bo a better location to dump.
1303-Lightning once again at 20-40 miles and 
light rain falling.
1425-Break.
1435-Resume work.
1445-Lightning 8-20 miles, Robert told to exit 
excavator and take shelter in pivkup.
1500-Lightning 0-3 miles, confirmed with 
COE lightning detector.
1505-Returning to compound, all personnel 
clear of the EBP. Lock changed and rain 
falling heavy.
1520-Arrived compound, off load
gear. Completed paperwork.
1530-Doing maintenance on the
equipment and cleaning.
1630-Ops complete, all secure.
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7/6/2005
Team
Int1

Team Leader Lister

Member #1
Anthony 

Joiner

Member #2
Robert 

Mangrum

Member #3
Bo Reeves

Comments
0600-Morning safety meeting, truck checkout 
and load.
0625-Depart compound for the EBP.
0640-Arrived EBP, looked over area with 
Robert and determined  that the area is too wet 
to use the dump truck, but, he can use the 
excavator at the top of the dig site for a few 
hours or until the rain gets worse.
0650-Starting work.
0730-Called by Robert and told that the soil 
was too wet to work and was stopping for the 
day. Lightning moving into the area and rain 
falling heavily. Informed SUXOS and COE rep 
of same.
0740-Took some photos and departing EBP.
0750-All personnel clear of the EBP and lock 
changed.
0800-Arrived compound, offload gear, 
complete paperwork.

7/7/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner

Comments
0600-Morning safety meeting, truck checkout 
and load.
0625-Depart compound for EBP.
0635-Arrived EBP,lock changed and 
barricades in place. equipment being inspected 
and fueled. We will be starting in the area 
designated Culvert 1. This is due to the heavy 
rain of the past few days. The area containing 
grids D22/23 is too wet and slippery to be 
safely worked.
0705-Start intrusive work.
0905-Break, taking photos and 
locating/marking southeast and northeast 
stakes for Culvert 1.
0925-Resume intrusive ops.
1020-Stopped to make minor repair on 
excavator. A pin has started to back out on the 
thumb.
1035-Resume work.
1205-Lunch.
1230-Robert is replacing the bolt put in earlier 
with a better bolt.
1240-Taking excavator to the lower road to 
work if the terrain is not too slippery.
1255-Starting excavation at northeast section 
of Culvert 1.
1335-Stopped work to allow SSO to enter the 
booth.
1340-Resume work.
1430-Break, taking photos.
1445-Resume work.
1600-Stopped for the day, changing lock.
1610-All personnel clear of the EBP.
1615-Arrived compound, offloaded gear and 
complete paperwork.
1630-Ops complete, all secure.
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7/8/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner

Comments
0600-Morning safety meeting, truck checkout 
and load.
0620-Depart compound for the EBP.  
0635-Arrived EBP, equipment is being 
inspected and maintenance being performed. 
Lock changed and barricades in place.
0715-Starting intrusive work at Culvert 1.
0810-Stopped work to allow the tire repair 
person to enter the EZ and fix the IT28.
0850-Tire person has departed and resuming 
intrusive ops.
0910-Robert has completed all he can on the 
northeast section of Culvert 1 and is bringing 
the excavator to the top side. SSO in the booth 
also.
1000-Breaktaking photos.
1020-Resume operations, spoils are being 
moved from the edge of the Culvert 1 dig.
1200-Lunch. SSO has departed.
1230-Resuming intrusive ops in Culvert 1. 
SUXOS in the booth.
1345-Break, SUXOS departs, I am taking 
photos.
1400-Resume intrusive work.
1545-Stopped for the day and greasing 
excavator. Took some photos.
1600-Departed EBP, blue lock has been 
changed. All personnel  have cleared the EBP.
1610-Arrived compound, completed 
paperwork.
1630-Ops complete, all secure.
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7/11/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner

Comments
0600-Morning safety meeting, truck checkout 
and load. 
0625-Departed compound for the EBP. 
0640-Arrived EBP, Iron Mountain road in 
good shape. UXO lock in place, had to 
repositon road closed signs that were blown 
over by hurricane Dennis. Equipment being 
inspected.
0700-Start work. Removing spoils at Culvert 1 
so it can be sloped to allow personnel to enter 
it and map when the time comes.
0900-Morning break. Taking photos, SUXOS 
on site.
0920-Resume intrusive work on Culvert 1.
0950-Dump truck is being parked until after 
lunch. Bo will be departing the site to purchase 
more silt fence.
1045-Stopped for a water break.
1055-Resume work. 
1200-Lunch. Completed all that can be done 
on Culvert 1 because the soil is wet and steep. 
After lunch we will start the Spring Box.
1230-Starting intrusive work at the Spring Box 
location. Dump truck also being used.
1400-Break.
1415-Resuming work in the Spring Box. Dump 
truck not being used, Bo returning to office to 
do logistics work.
1445-Break, taking photos.
1455-Resume work in the Spring Box area.  
1600-Stopped for the day, fueling excavator.
1610-Departing EBP, blue lock removed and 
all personnel clear of the EBP.
1620-Arrived compound, offload gear, 
complete paperwork.
1630-Ops completeall secure.

7/12/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner

Comments
0600-Morning safety meeting, truck checkout 
and load.
0620-Depart compound for the EBP.
0630-Arrived EBP, lock changed and 
barricades in place. Todd Biggs on site to look 
at progress. Spring Box area has been 
completed and Culvert 1 is too wet to work so 
Robert is going back to D22/23 to resume 
work.
0700-Start intrusive work. SUXOS in the 
booth also.
0900-Break
0920-Resume intrusive ops
1105-Stopped to take lunch. SSO  in the booth.
1130-Resuming intrusive work. Lister 
departing and Bill Bendel will be in the 
booth.No further entries.
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7/13/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner

Comments
0600-Morning safety meeting, truck checkout 
and load.
0625-Depart compound for the EBP.
0635-Arrived EBP, UXO lock in place as well 
as barricades. Equipment being inspected and 
generator being fueled. We will be working the 
area that includes grids D22/23 because the 
area of Culvert 1 is much too wet and slippery.
0700-Starting intrusive ops, SSO also in the 
booth.
0900-Break.
0919-Resume intrusive work. SUXOS in the 
booth SSO has departed.
1035-Stopped intrusive work to allow Robert 
to do repair work on the road in the area of 
Culvert 1. 
1100-Repair complete, Robert is attempting to 
fix the road so the dump truck can operate  and 
work can continue in the area of grid D07. 
Most other areas are too wet at this time to use 
the dump truck safely.
1140-Stopped work to allow Todd Biggs and a 
few people from ADEM to look over the area.
1220-All ADEM and escorts have departed the 
EZ, resuming intrusive ops.
1230-Lightning detector showing lightning 8-
20 miles, pulled personnel from equipment . 
Reset meter and now showing 20-40 miles 
only..
1246-Returning to work.
1250-Lightning detecor showing 3-8 miles. 
Stopping work again. Large mass of dark 
clouds moving in from the west.
1300-Lightning 0-3 miles, 30 minute wait.
1400-Called the day due to lightning/weather. 
Continually getting lightning at 0-3 and 3-8.
1410-Departed EBP, lock changed, all 
personnel clear of the EBP.
1520-Arrived compound, offload gear, 
completed paperwork.
1530-Ops complete, all secure.
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7/14/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner

Comments
0600-Morning safety meeting, truck checkout 
and load.
0620-Depart compound for the EBP.    
0630-Arrived EBP, equipment operators going 
in from the south, Iron Mountain road not 
passible going from the north.
0650-Equipment being inspected.
0705-Start intrusive ops in the area of grids 
D07/14/15. SSO also in the booth. 
0915-Break, SSO departed and SUXOS is in 
the booth with me.
0930-Resuming intrusive work.
1145-Stopping for lunch, SUXOS departed 
site, Art coming in from the south to look at 
the progress.
1215-Art and Bill have departed and the 
equipment is being fueld.
1235-Resuming intrusive work in the area of 
grids D07/15/15.
1340-Lightning detector showing 20-40 miles.
1415-Break.
1430-SSO at site, discussing going down range 
to mark boundaries of excavation site
so Robert can push soil beyond the same. Will 
mark area tomorrow.
1445-Resuming intrusive work.
1600-Stopped for the day, equipment operators 
departing from the south.
1610-Lock changed and all personnel clear of 
the EBP.
1620-Arrived compound, offload gear, 
complete paperwork.
1630-Ops complete, all secure.

7/15/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner

Comments
0600-Morning safety meeting, truck checkout 
and load. 
0625-Depart compound for EBP.
0640-Arrived EBP, SSO and myself are trying 
to located the  same so when the time comes, 
Robert will know where to drop the spoils 
instead of having to load them on the dump 
truck. 
0645-Mission accomplished, starting intrusive 
ops.
0905-Break.
0920-Resume intrusive work. SUXOS in booth 
also.
1005-Lightning detector showing lightning at 
3-8 miles, pulled the equipment operators out 
of the equipment. 
1020-SUXOS departed the area, going to the 
office to look at weather radar and discuss 
options with the SSO and the TOM.
1035-Nothing showing on radar, lightning 
detector indicating 20-40, resuming intrusive 
work and will monitor lightning detector.
1050-Shu t down, lightning 8-20 miles, 
personnel out of equipment.
1110-Resuming work.
1125-Stopped work, lightning in the area.
1200-Leaving site for appointment, SSO in the 
booth.
No further entries.
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7/18/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner

Comments
0600-Morning safety meeting, truck checkout 
and load.
0625-Depart compound for EBP.
0640-Arrived EBP, UXO lock and barricades 
in place. Equipment being inspected and booth 
being prepared/generator being fueled.
0653-SUXOS also in booth, start intrusive ops. 
Working in the area of grids D22/23.
0900-Break, taking photos.
0915-SUXOS has departed, resuming intrusive 
ops.
0953-Stopped work, excavator has lost a bolt 
in the "Thumb", trying to fix it now.
1005-Bolt installed, resuming intrusive work.
1200-Lunch.
1230-Lunch complete, Bo on site with the 
dump. Starting intrusive  work.
1415-Afternoon water break.
1430-Resuming intrusive work.
1600-Stopped for the day, departing EBP.
1610-All personnel have cleared the EBP and 
the lock has been
changed.
1620-Arrived compound, offload gear, 
completed paperwork.
1630-Ops complete, all secure.

7/19/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner

Comments
0600-Morning safety meeting, truck checkout 
and load.
0620-Depart compound for the EBP.
0635-Arrived EBP, the UXO lock and 
barricades are in place. The equipment is being 
inspected.
0650-IT-28 has a low tire and the bucket will 
not tilt. Robert is doing some repair work on 
the road and near the booth.
0800-Start intrusive work in the area of grids 
D22/23.
0915-Morning break.
0935-Resuming intrusive work.
1155-Called by SUXOS that he was hearing 
thunder. Stopped ops and had equipment 
evacuated as well as the booth.
1200-Starting lunch.
1300- Still getting readings of lightning in the 
area, 8-20 miles.
1320-No lightning detected, resuming work.
1350-Lightning detector showing 3-8 miles. 
Equipment and booth being evacuated.
1441-Lightning detector still showing 3-8 
miles.
1505-Lightning detector has shown 20-40 for 
the last ten minutes, resuming work.
1523-Lightning within 3-8 miles, stopping for 
the day.
1533-All personnel have cleared the EBP, 
UXO lock removed.
1540-Arrived compound, offload gear.
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7/20/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner

Comments
0600-Morning safety meeting, truck checkout 
and load.
0615-Depart compound for the EBP.  
0625-Arrived EBP, UXO lock and barricades 
in place, equipment being inspected/fueled.
0648-Starting intrusive work.
0850-Break, down range taking photos.
0910-Resume work.
0915-Stopped work, SUXOS coming into the 
area and the booth.
0918-Resume work.
1100-Water break, SUXOS departing booth.
1110-Resumed work.
1200-Lunch.
1230-Resume work.
1345-Called by COE rep and told he was 
getting 3-8 reading on his lightning detector. I 
am showing an occasional 20-40. Called 
SUXOS who checked the radar which 
indicated some storms to the south of us. 
1410-Shutting down to fuel the excavator.
1455-Stopped due to lightning in the area.
1520-Lightning still in the area, calling it a day.
1530-Depart the EBP, removed the UXO lock.
1540-All personnel clear of the EBP, in the 
compound. offloaded gear.
1555-Going off site to fuel truck.
1615-Returned to compound, completed 
paperwork.
1630-Ops complete, all secure.

7/21/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner

Comments
0600-Morning safety meeting, truck checkout 
and load.
0625-Depart compound for the EBP.   
0640-Arrived EBP, UXO lock and barricades 
in place. Equipment being inspected/fueled.
0705-Starting intrusive work.
0905-Morning break, down range taking 
photos.
0930-Resuming work, SUXOS also in the 
booth.
1035-Water break, SUXOS departing booth.
1200-Lunch.
1230-Resume intrusive work, lightning 
detector showing 20-40 miles.
1245-Lightning at 3-8 milesshutting down 
operations, all personnel under cover.
1310-Confirmed that COE rep and my detector 
are reading the same. 3-8 miles at this time.
1400-Lightning readings 3-8 and 8-2- at this 
time, work still stopped.
1430-Lightning still 3-8 miles, work still 
stopped.
1440-Day called for weather, all personnel 
departing EBP. UXO lock removed.
1450-All personnel in the compound, 
offloaded gear, completed paperwork.
1500-Gone Home
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7/22/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner

Comments
0600-Morning safety meeting, truck checkout 
and load.
0615-Depart for EBP.
0625-Arrived EBP, UXO lock and barricades 
in place. Equipment being inspected/fueled.
0645-Start intrusive work.
0800-Stopped work to allow Bill and Anthony 
to come in and get the "Thumb" that broke off 
the excavator yesterday.
0810-Resume work.
0905-Morning break, down range taking 
photos.
0920-Resume work, SUXOS in the booth also.
1115-SUXOS has departed the booth.
1200-Stop for lunch. Returning to comund to 
do time sheets.
1230-Stopping for the day, maintenance being 
performed on equipment that will take the rest 
of the day.

7/25/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner

Comments
0600-Morning safety meeting, truck checkout 
and load.
0620-Depart compound for the EBP.
0630-Arrived EBP, equipment being 
inspected/fueled. Fueiing the generator. The 
equipment is outside the EZ where it was 
inspected over the week-end and will have to 
be brought in prior to starting work.
0650-Starting intrusive work, will
be completing Culvert 1 work first thing this 
morning.
0835-Completed Culvert 1, taking photos and 
water break.
0850-Robert is going to dig a trench in grid 
S04 to allow the water to drain from the large 
hole created when the construction debris was 
removed
several weeks ago. Bo using the IT28 to clear 
rocks from Iron Mountain road.
0925-Bo in the dump truck and ready to start 
hauling dirt.
1015-Water Break.
1025-Resume work.
1200-Lunch.
1230-Fueling equipment, taking photos and 
using Vallon to inspect area.
1240-Returned to the booth and the generator 
had stopped. Checked oil and added fuel and it 
would not turn over. Cleared my equipment 
from the booth and sitting in the truck, outside 
the EZ. COE rep is off site.
1435-Water break.
1445-Resume work.
1502-COE rep back on site.
1600-Stopped for the day. 
1610-All personnel clear of the EBP, UXO 
lock changed.
1615-Arrived compound off load gear, 
complete paperwork.
1630-Ops complete, all secure.
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7/26/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner

Comments
0600-Morning safety meeting, truck checkout 
and load.
0630-Depart compound for the EBP.   
0640-Arrived EBP, UXO lock and barricades 
in place. Have new generator to replace broken 
one.
0705-Start intrusive work.
0725-After numerous problems, we have the 
air conditioning up and running but not the 
video.
0905-Morning break.
1020-Stopped work to allow me to go down 
range and use the Vallon to check some areas 
ln D22/23. 
1030-Resume work.  
1200-Stopped for lunch.
1230-Returning to work. I have vacated the 
booth. The air conditioner is putting out, but, 
the heat is unbearable and I'm too old to take it. 
1415-Afternoon break, taking photos.
1430-Resume work. Dump truck not being 
used, Bo returning to the compound.
1600-Stopped for the day.
1610-All personnel clear of the EBP,UXO lock 
removed.
1620-Arrived compound, offloaded gear, 
completed paperwork.
1630-Ops complete, all secure.

7/27/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner 

Comments
0600-Morning safety meeting, truck checkout 
and load.
0620-Depart compound for the EBP.   
0630-Arrived EBP, UXO lock and barricades 
in place. Inspecting and fueling equipment.
0656-Start intrusive work.
0905-Break, Bo returning to the compound to 
get the pins so the "Thumb" can be attached to 
the excavator. Checking area with Vallon.
0925-Resuming work while waiting for parts.
1000-Bo returned to the EBP, but, Robert does 
not need the dump truck or the "Thumb" at this 
time. Bo is waiting in the booth with me.
1130-Stopped work to attach the "Thumb".
1200-Thumb attached, doing lunch.
1240-Bo has returned with the necessary parts.
1250-The "Thumb" is attached and we are 
resuming work. Will be moving trees.
1415-Lightning detector showing 3-8 miles, 
stopped equipment and having operators get 
into pickup trucks, starting afternoon break.
1440-After talking with SUXOS ang only 
getting lightning at 20-40 we are returning to 
work.
1443-Lightning at 3-8 and hearing thunder, 
going back to trucks for shelter.
1510-Day called for weather. Departing EBP.
1520-All personnel clear of the EBP, UXO 
lock removed.
1530-Ops complete, all secure.
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7/28/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner

Comments
0600-Morning safety meeting, truck checkout 
and load.
0620-Depart complex for the EBP.
0630-Arrived EBP, UXO lock and barricades 
in place. Equipment being inspected/fueled. 
0650-Down range to determine if digging has 
gone far enough to the boundary stakes. 
0705-Called the SUXOS to have him come out 
and help. 
0720-SUXOS at site and looking over the 
boundaries.
0740-Determined that every thing is 
satisfactory. Cleared the area and Robert is 
moving trees.
0745-Determined that the Culvert 1 area has to 
be widened by a few feet. Informed Robert and 
he said he will take care of it.
0830-All of the trees that were on the ground 
have been moved. The dump truck will not be 
needed until after lunch at the earliest. Bo is 
returning to the compound to get fuel and  do 
paperwork.
0930-Break. Using Vallon to check area.
0945-Resume work.
1200-Stopping for lunch, SUXOS bringing pin 
flags out to mark area of Culvert 1 to be 
widened.
1210-Useing tape measure to locate the correct 
line for the culvert and marked same with 
yellow pin flags.  
1225-Going to the southern dig site to mark 
corners with orange flagging.
1250-Completed marking corners and 
resuming work.
1305-Informed SUXOS that we are getting 20-
40 miles on lightning detector.
1335-Both the COE and my lightning detector 
showing 3-8 miles. Having Robert shut down 
excavator and take shelter in the pickup. I have 
departed the booth.
1510-Returning to work, no lightning in the 
area.
1526-Called the day due to lightning in the 
area.
1530-Departing EBP, Porta-Potty in tow. UXO 
lock removed.
1540-Arrived compound, offloaded gear, 
completed time sheet.
1600-Ops complete, all secure.
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7/29/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner 

Comments
0600-Morning safety meeting, truck checkout 
and load.
0620-Depart compound for the magazine with 
SUXOS to do an inventory.
0655-Inventory completed and returning to the 
compound to get my truck.
0710-Arrived EBP, UXO lock and barricades 
in place. Equipment maintenance being 
performed. Robert missing a bolt from the 
bucket, Bo returning to get same.
0730-SUXOS on site looking over the hilltop 
dig site and both Robert and the SUXOS have 
determined that it is too wet from last nights 
rain. Robert will try to work the Culvert 1 area.
0815-Start work to widen the Culvert 1 area.
0920-Break.
0935-Resuming work in area of Culvert 1.  
1130-Completed Culvert 1, Robert is tracking 
the excavator to the south area to make an 
attempt at getting it up the hill to dig.
1200-Area too slippery to work. Returning to 
the compound, calling it a day. UXO lock 
removed.
1215-Arrived compound, offloaded gear. 
Completed time sheet.
1230-Ops complete, all secure.

8/1/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner

Comments
0600-Morning safety meeting, truck checkout 
and load.
0625-Depart compound for EBP.
0635-Arrived EBP, UXO lock and barricades 
in place. Equipment  
0700-Examined the dump truck for signs of 
UXO and found none.
Took photos of the truck and then it was 
moved outside the EZ for pickup.
0715-Robert starting work on the eastern most 
sections of grids R03/06.  
0845-Robert shutting down briefly to install 
bolt into pin on the excavator.
0850-Bolt installed, tracking to the top of the 
hill on Iron Mountain road. 
0905-Starting work on upper area near gri 
D15/22/23.
0935-Break.
0945-Resuming work.
1200-Stop for lunch, ADEM personnel being 
escorted to the site by Bill.
1220--ADEM personnel have cleared the area.
1233-Resuming work.
1242-Rain starting to fall.
1300-Stopped work because of heavy rain 
falling, no lightning detected as of now.
1340-Robert has returned to the excavator to 
see if the area is too saturated after the rain. 
Told him to use caution. It appears more rain 
may be moving in from the south.
1600-Stopped for the day, departing EBP.
1610-All personnel clear of the EBP with 
exception of COE personnel.
1620-Arrived compound, off loaded gear, 
completed paperwork.
1630-Ops complete, all secure.
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8/2/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
Bo Reeves

Member #3
Anthony Joiner

Comments
0600-Morning safety meeting, truck checkout 
and load.
0625-Depart compound for the EBP.
0635-Arrived EBP, UXO lock and barricades 
in place. Equipment being inspected/fueled.
0700-Starting work. Work is being completed 
in the areas near grids D15/22/23.
0915-Break, SUXOS on site and looking at 
area being worked. A question was raised 
regarding grids D34 & D47. It was asked if the 
grids were ever examined with an instrument 
and the answer is yes. Upon completion of the 
digging, a Vallon was used 
to check both grids. A visual inspection of the 
spoils was also completed.
1130-EZ reduced to 200 feet because Robert is 
not intrusive. I am going down range to check 
the eastern edge of grids R03/06 with the 
Vallon. Bill on site.
1150-Identified and marked some areas that 
needed to be dug. Most of the east edge of 
grids R03/06 appeared to be clear of 
anomalies. It was agreed that the excavator 
would be needed one more day and efforts are 
underway to make that happen.
1210-Lunch.
1244-Robert starting to track the excavator to 
the lower road to dig the areas I marked earlier. 
1305-Starting intrusive ops.
1345-Excavation of eastern edge complete as 
well as the rest of the grids in that area. 
Checked area with the Vallon and and no 
anomalies detected. Robert is tracking the 
excavator back to the top side to work grid 
D47 and then go south. EZ is now 200 feet.
1440-Completed work in D47 and now moving 
to the D15/23 & R02/06 area. Geo team on site 
to look area over.
1500-Geo team setting up base station in area 
north of grid S04.
1600-Stop for the day, Art and Cecil on site to 
look at progress.
1615-Departed EBP, personnel still on site.
1625-Arrived compound, offload gear.
1630-Ops complete, all secure.
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8/3/2005
Team
Int1

Team Leader Lister

Member #1
Robert 

Mangrum

Member #2
N/A

Member #3
N/A

Comments
0600-Morning safety meeting, truck checkout 
and load.
0635-Depart compound for EBP.
0645-Arrived EBP, UXO lock and barricades 
in place. Equipment is being inspected/fueled.
0700-Tracking excavator to "S" grids to drain 
water.
0710-Starting op to drain water.
0835-Cecil in the booth so I can go to the GPO 
and get checked out on the reaquire 
instruments.
0940-Returned to the EBP and Cecil has 
departed. Robert is opening the road section of 
Culvert 1.
1022-Break.
1035-Resuming work.
1105-Robert has completed Culvert 1 and the 
S02/03/04 grids and is tracking back to the 
south to resume moving clean soil to facilitate 
mapping of the area.
1205-Lunch.
1235-Lunch complete, fueling excavator.
1300-Fueling complete, resuming slope of 
grids D15/23 and R02/06.
1400-Robert reported that he had been bitten 
by a spider while operating the excavator. The 
bite is on his left arm near the bicep. It is 
somewhat swollen and red. He said that he will 
inform the SSO at the close of buisness.
1420-Break.
1435-The work in the "D" grids has been 
completed and Robert is tracking the  
excavator to the Culvert 1 area to do some 
work there and the "S" grids. 
1450-Completed all work with the excavator. 
Robert is tracking the excavator to an area so it 
can be cleaned, checked for UXO and 
photographed. 
1600-Completed cleaning and inspection of 
UXO. Took photos and departing EBP.
1605-All personnel clear of the EBP and UXO 
lock removed.
1615-Arrived compound, offload
gear. Completed paperwork.
1630-Ops complete, all secure.
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8/4/2005
Team
Int1

Team Leader Lister

Member #1
Joiner

Member #2
N/A

Member #3
N/A

Comments
0600-Morning safety meeting, truck checkout.
0615-Loading all the gear we will need for 
reaquire and mag/dig operations.
0705-At GPO and setting up for reaquire. 
0950-Completed reaquire of GPO, break.
1005-Using Vallon to verify flag locations.
1130-Completed verification and recorded 10 
flags that were over 35 centimeters off. 
Moving to the test grid to locate test items and 
mark same.
1200-Completed test grid, lunch.
1230-Completed lunch, loading gear to use 
RTS at the GPO.
1430-Completed at GPO, returning to the 
compound to test the Vallon and the go to the 
EBP and do mag and dig ops.
1500-Start mag and dig ops.
1600-Stop for the day, departing EBP. 
Mapping team still in EBP.
1630-Ops complete, all secure.

8/5/2005
Team
Int1

Team Leader Lister

Member #1
Anthony 

Joiner

Member #2
N/A

Member #3
N/A

Comments
0600-Morning safety meeting, truck checkout 
and load.
0625-Depart compound for the EBP.
0635-Arrived EBP, UXO lock and barricades 
in place. Returning Porta John to the 
compound for service. 
0800-Start mag and dig in areas of grids 
D22/23.
1110-Leaving EBP to get a tool to adjust the 
Vallon and do lunch.
1300-Returned to the EBP to resume mag and 
dig.
1325-Lightning within 3-8 miles, stopping 
work and cowering in the truck.
1345-No lightning in the area, resume mag and 
dig.
1420-Lightning 3-8 miles, stopping work and 
taking shelter in the truck.
1430-Resume work.
1444-Lightning at 3-8 miles, taking cover in 
truck.
1450-Turned the lightning detector over to 
SUXOS. I am returning to the compound to do 
vehicle/equipment maintenance.
1600-Returned to EBP to take down the base 
station.
1630-Ops complete, all secure.
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8/8/2005
Team
Int1

Team Leader Lister

Member #1
Anthony 

Joiner

Member #2
Bo Reeves

Member #3
Robert Mangrum

Comments
0600-Morning safety meeting, truck checkout.
0625-Depart compound for the EBP. Vallon 
checked out good at test plot.  Going to the 
south gate.
0650-Arrived D07 and resuming mag and flag.
0800-Complete D07, no anomalies located.
0815-Start mag and dig of C67.
0900-Completed C67, no anomalies located. 
0905-Departing and going to the north side.
0930-Starting mag and dig of anomalies.
0940-Lightning in the area, in vehicle.
0955-Resume mag and dig.
1130-Departed EBP for compound and lunch. 
Vallon checked out good.
1230-Starting dig of reaquired anomalies in the 
"S" grids
1355-Lightning detector showing 3-8, all 
personnel in trucks. 
1430-Resume work.
1535-Completed diggs in Culvert 1. 
1545-Departing EBP, mapping team still in 
EBP.
1600-Arrived compound, Vallon checkout is 
good, offloaded gear. Cleaned two COE seed 
items that were located today. Item numbers 
are as follow; H2O-004 and H2O-008.
1630-Ops complete all secure.
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8/9/2005
Team
Int1

Team Leader Lister

Member #1
Anthony Jner

Member #2
Mike 

Anderson

Member #3
N/A

Comments
0600-Morning safety meeting, truck checkout.
0625-Vallon checkout good. Departing 
compound for EBP.
0640-Arrived EBP, UXO lock and barricades 
in place.
0700-Start digging of anomalies in D47.
0730-Complete D-47, 3 anomalies dug. 
Moving to D34.
0735-Start D34.
0800-Complete D34, 4 anomalies. Moving to 
"S" grids.
0810-Start S grids.
0840-Robert has arrived with the mini 
excavator.
0850-COE rep declared that Robert could not 
use the excavator because he was not UXO 
qualified.
0900-Robert is departing the EZ and I will be 
using the excavator.
0910-Break.
0930-Geo personnel setting up base station in 
the area.
0955-Resume work in S area.
1015-Geo team requires the Vallon, stopping 
intrusive work to take the Vallon to them and I 
am staying with them while they reaquire C67.
1115-Complete reaquire of C67, taking Vallon 
to vehicle.
1130-Lunch.
1200-Preparing to resume work in S grids, but, 
first checking west boundary of Culvert 1 
because silt fence may have obstructed 
mapping of that area.
1210-Located COE seed item. 37mm 
projectile. COE H2O-006.
1235-Lightning 3-8 miles, shutting down. All 
personnel clear of the booth and in pickups
1315-Resume work.
1430-Lightning at 3-8, all personnel under 
cover. 
1450-Resuming work.
1545-Complete S grids. Parked excavator near 
Culvert 1. Going to see if geo team needs hep.
1610-Geo stopped mapping for the day. I am 
departing the EBP.
1630-Arrived compound, offloaded gear, 
completed paperwork.
1645-Ops complete, all secure.
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8/10/2005
Team
Int2

Team Leader Lister

Member #1
Cecil Taylor

Member #2
Anthony 

Joiner 

Member #3
N/A

Comments
0600-Morning safety meeting, truck checkout.
0625-Vallon checked out good, 
departing compound for the EBP.
0700-Arrived EBP, drove the south way to 
C67.
0710-Start intrusive work in C67.
0910-Completed all but 4 digs, will use 
excavator to complete them when it is brought 
around to the south side.
0950-Returned to the compound to get with 
QC. Bill is out with the COE.
1045-Returned to the EBP to use the excavator 
in C67.
1110-Digging in C67.
1120-Stopped due to heavy rain, no lightning 
on the detector.
1130-Lunch.
1145-Mapping stopped due to lightning in the 
area.
1200-Lunch complete, rain still falling, but sky 
is getting brighter. Resuming mapping.
1214-Lightning in the area, mapping stopped.
1230-Lightning 3-8 miles and hearing thunder.
1238-Lightning 20-40 miles, mapping team 
resuming work.
1255-Lightning 0-3 miles, stopped mapping 
team.
1305-Resume mapping.
1330-Calling it a day because of 
lightning.
1400-Arrived compound, offload gear.
1415-Ops complete, all secure.

8/11/2005
Team
Int1

Team Leader Lister

Member #1
Anthony 

Joiner

Member #2
Mike 

Anderson

Member #3
N/A

Comments
0600-Morning safety meeting, truck checkout.
0625-Vallon checkout good, departing for EBP.
0700-Arrived EBP, starting QC of C67.
0745-Complete QC and moving to the S grids.
0810-Arrived S grids
0820-Start QC.
0940-Completed QC of "S" grids.
0945-Start QC of Culvert 1.
1015-Completed QC of Culvert 1, moving to 
D3  and D47.
1050-Completed QC of D34 and D15. 
Contacting SUXOS to start digging anomalies 
in D22/23.
1200-Lunch.
1230-Resume intrusive work.
1540-Lightning 0-3, all personnel  under cover.
1600-Departing EBP, mapping team behind me.
1615-Arrived compound, offloading gear. The 
key to the secure room in the equipment 
building was not in the box. I put the Vallon 
and the White in Bos' office. Completed time 
sheet.
1630-Ops complete, all secure.
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8/12/2005
Team
Int1

Team Leader Lister

Member #1
N/A

Member #2
N/A

Member #3
N/A

Comments
0600-Morning safety meeting, truck checkout.
0625-Vallon checked out good, depart for EBP.
0640-Arrived EBP, UXO lock and barricades 
in place.
0700-Start intrusive ops in area of D22/23.
0945-Stopped work to return to the compound 
and get 8hr refresher trng. Completed 36 digs 
plus 8 mag and dig flags.
1005-Arrived compound, Vallon post op check 
good, offloaded gear.
1015-Awaiting 8hr refresher trng.

8/15/2005
Team
Int1

Team Leader Lister

Member #1
Anthony 

Joiner

Member #2
Mike 

Anderson

Member #3
N/A

Comments
0600-Morning safety meeting, truck checkout.
0625-Vallon checkout good, departing 
compound for EBP.
0645-Arrived EBP, UXO lock and barricades 
in place.
0700-Starting intrusive in D22/23 area.
0850-Completed all but 7 digs. Moving to R18 
as mapping completes map and reaquire so we 
can dig anomalies.
0930-Helping geo team with mapping and 
reaquire. 
1015-Start digging of anomalies in R18. 
1245-Resume digging R18.
1330-Going around to the south and dig 
anomalies put in this morning by reaquire 
team. 
1550-Stopped for the day, departing the EBP. 
UXO lock removed from south gate.
1610-Arrived compound, Vallon check good, 
offload gear.
1630-Ops complete, all secure.
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8/16/2005
Team
Int1

Team Leader Lister

Member #1
Anthony 

Joiner

Member #2
Mike 

Anderson

Member #3
N/A

Comments
0600-Morning safety meeting, truck checkout.
0625-Vallon checkout good, departing 
compound for the EBP.
0650-Arrived EBP, UXO lock and barricades 
in place.
0700-Resuming work in the south area.
0720-Using harness to complete mag and dig 
area that was very steep. 
0800-Completed steep area. Going to R18 to 
check spoils and some additional hits.
0930-Digging anomalies in the east section of 
the large area.
1030-Using excavator to dig a couple of areas 
of concrete in the south area.
1130-Excavator down for broken fitting. 
Robert going off site for the part.
1200-Lunch.
1230-Returning to the EBP to help out the geo 
team if needed.
1345-Going with the geo team to reaquire three 
more anomalies.
1430-Not able to reaquire anomalies because 
bad time of the day for satellites, not able to 
maintain lock. Will try early tomorrow.
1530-Robert returned with the part to fix the 
excavator and is doing so now.
1600-Excavator repaired, returning to the 
compound.
1610-North UXO lock changed.
1620-Arrived compound, Vallon checked 
good, offloaded gear.
1630-Ops complete, all secure.

8/17/2005
Team
Int1

Team Leader Lister

Member #1
Anthony 

Joiner 

Member #2
Robert 

Mangrum

Member #3
N/A

Comments
0600-Morning safety meeting, truck checkout.
0625-Vallon checked out good.
0630-Departed compound for the EBP.
0645-Arrived bypass, UXO lock and 
barricades in place.
0650-Starting digging using mini-excavator in 
steep mag/dig area.
1030-Encountered large piece of concrete at a 
deep depth. The area is so steep that the mini-
excavator cannot keep up with the soil that is 
falling in. Stopped the operation and the idea 
of bringing in a larger excavator is being 
discussed.
1100-Mini-excavator was tracked to the "S" 
area and we are digging some additional flags.
Also working the Culvert 1 and R18 areas.
1200-Complete in the above mentioned areas. 
Returning to the compound for lunch.
1330-Working with QC in the EBP.
1456-Lightning within 3-8 miles, mapping 
team and QC/QA team also under cover.
1540-Map team taking down the base station, 
lightning 20-40 miles. I am going to change the 
UXO lock on the south side.
1615-Lock changed, returning to the 
compound.
1624-Arrived compound, offloaded gear, 
Vallon is with SSO. Completed paperwork.
1630-Ops complete, all secure.
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8/18/2005
Team
Int1

Team Leader Lister

Member #1
Anthony 

Joiner 

Member #2
N/A

Member #3
N/A

Comments
0600-Morning safety meeting, truck checkout.
0625-Load gear, Vallon checked out good. 
Depart for EBP.
0640-Arrived EBP, UXO locks and barricades 
in place. Setting up base station for QC 
reaquire.
0710-Start QC reaquire in the SA area.
0800-Completed reaquire, awaiting QC to 
arrive.
0810-Beginning digging of QC flags. 
1015-Completed QC work in SA. Returning to 
the office to complete paperwork.
1200-Paperwork complete, lunch.
1230-Lunch complete, helping QC with some 
paperwork.
1300-Returning to R18 to complete minor 
work. Replaced bad fitting on mini-excavator 
and unit no longer leaks.
1350-Lightning 0-3 miles, all personnel under 
cover.
1425-Lightning and heavy rain still in the area. 
1447-Lightning 3-8 miles.
1455-Resuming work, lightning at 20-40 miles.
1530-Lightning 3-8 miles, all personnel under 
cover.
1600-Departing site, south lock changed.
1630-Arrived compound, offloaded gear. Ops 
complete, all secure.

8/19/2005
Team
Int1

Team Leader Lister

Member #1
Anthony 

Joiner

Member #2
N/A

Member #3
N/A

Comments
0600-Morning safety meeting, truck checkout.
0625-Vallon checkout good, load truck. Depart 
compound for the EBP.
0640-Arrived EBP, worki with QC in the "S" 
grids.
0900-Complete QC, tracking mini-excavator to 
lower road for pickup at a later time. 
0915-Returning to the compound to clean up 
gear and prepare for demo ops.
1100-Prepatory inspection completed for demo.
1130-Fueling vehicle 21.
1145-Returning to the compound for lunch.
1230-Start demo.

5/26/2005
Team

Equipment Escort

Team Leader Mangrum

Member #1
N/A

Member #2
N/A

Member #3
N/A

Comments
0730 Hertz equipment rental delivers John 
Deere, 650, LGP Dozer
0900 Hertz offiste
0905 End of log

C-2.32DACA87-99-D-0010



Site Specific Final Report 
Eastern Bypass Construction Debris Area 

Fort McClellan, Alabama 
 

DACA87-99-D-0010 C-3.1

Appendix C-3 
 

Munitions Debris and 
Non-Munitions Debris Totals



Site Specific Final Report 
Eastern Bypass Construction Debris Area 

Fort McClellan, Alabama 
 

DACA87-99-D-0010 C-3.2

This page intentionally left blank.



Grid Description Weight (lbs.)

Site Specific Final Report
Eastern Bypass Construction Debris Area

Fort McClellan, Alabama

C67
Munitions Debris 1
Non-Munitions Debris 63

CULVERT
Munitions Debris 2
Non-Munitions Debris 19

D07
Non-Munitions Debris 0

D14
Non-Munitions Debris 5

D15
Non-Munitions Debris 4

D22
Munitions Debris 2
Non-Munitions Debris 4

D23
Non-Munitions Debris 9

D34
No Find 0
Non-Munitions Debris 0

D47
No Find 0

D75
Munitions Debris 1

PPR
Munitions Debris 1
No Find 0
Non-Munitions Debris 23

R02
Non-Munitions Debris 9

R03
Non-Munitions Debris 1

R05
Non-Munitions Debris 0

R06
Non-Munitions Debris 2

R18
Munitions Debris 5
No Find 0
Non-Munitions Debris 4

S02
Non-Munitions Debris 2

S03
Non-Munitions Debris 0

S04
Non-Munitions Debris 1

SA
Munitions Debris 4
No Find 0
Non-Munitions Debris 26

SA2
No Find 0
Non-Munitions Debris 11
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